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MONSANTO
From: G.A. Gruncmann CS6G Corporaze Encineering (4-6112)
Date: October 4, 1985 ¢c: D.R. Bowers CS6G
L.V. Bumbicka 1740~
Subj: Project Procress Meetings R.M. Calles CS6G
M.A. Coco Alberici
J. Colling 1740
Re: CZA 3808 - Main South Trunk Sewer R.J. Geile CS6G
E.R. Hartman CS6G
TO: J.J. Beckerle Alberici®* P.R. Hoemann 1740
W. Bodine Alberici L.C. Kreh F2ED
T.N. Carrico 1740 F.A. Mayse CS6G
W.C. Koester Alberici B.W. Steketee 1740~
K.W. Lichtenheld CS6G* R.L. Wiese CS6G
C.J. Lotz Albericir
R.L. Nelson 1740+ *Present at meeting
K.W. Petterson 1740+
R.C. Martini 1740+
O.N. Shipley 1740
R. Schlereth Fleischer Seeger
R.B. Knoll Fleischer Seeger

Following are minutes of the meeting held at the CED construction
trailers on 10/3/85 at 9:30 a.m.

1.

construction Procress

b.

The final passes are being made today on the 42* VCP joints
between manholes 2-BB and 2-CC.

The 11 joints between manholes 2-AA and 2-BB all passed the
hydro test.

The 15" VCP had been laid in the trench between manholes
2-AA and 2-EE. Joint work will start today. (Lateral L-64)

Manhole 2-EE walls poured and stripped.
The concrete base has been completed to manhole 2-CC.

A large portion of the concrete encasement between manholes
2-BB and 2-CC has been completed. Will strip 10/7.

Piling is being pulled between 1-EE and 2-AA. The piling
between manholes 2-BB and 2-CC will be pulled next.

Started driving piling between 2-DD and 3-AA.
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h. Backfilling between manholes l-EE and 2-AA., Fabric and 9"
of stone are being placed on top.
i. Backfill completed around manhole 1-GG.

j. Lateral L-34 has been completed. Backfilling is almost
complete.,

k. Sample lines installed in manholes 1-CC and 1-GG.

1. The $8 and $33 tracks east of manhole l-EE have been
reinstalled. The crossing plates will be installed by
Friday. This work should allow not only rail traffic, but
also vehicle traffic down "H" street.

2. Internal Manhole Work -

a. Manhole l-AA. Brickwork complete. Pinholes have been
identified and need to be repaired.

b. Manhole 1-BB. Brickwork has started.

c. Manhole 1-CC. The mesh cloth is being installed over the
first furan membrane.

é. Manhole 1-GG. Primed on 10/2.

e. Lotz to discuss the following concerns with FPleischer Seeger
who were not present at the meeting.

1) The brickwork on the flume in manhole l-AA is not smooth
in some areas. This lack of smoothness could distort
the water flow readings.

2) In some instances half of a half brick is being used on
the wall installation. The specification calls for not
less than one-half a brick. .

3) Fleischer Seeger is wet cutting the bricks and not
installing them in a dry condition as required by the
specificationgs. They are to review the options for
insuring that the brick is dry during installation.

WGK 4.08#556
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£.

The heaters that Fleischer Seeger uses draw more current
than is available from Alberici's cart system. Options to
be reviewed, Propane heaters are not acceptable (open
fiame).

The gquestion was raised as to whether it might be advisable
to cover the 42" pipe openings while working in the
manholes. This would minimize the possibility of any fumes
getting into the manholes. Nelson to review subject with,
plant safety.

The comment was made that new bricklayers need to be briefed
on our requirements such as double buttering of each brick,
etc.

Jumper T-3

£.

Alberici has ordered the fittings.

Start of the jumper work during the 3rd week in October will
eventually conflict with a turnaround in this area during
the weeks of 10/21 and 10/28. To get around this
restriction, installation of the jumper may be started from
the west. Nelson to determine the time period when the
crane will actually be used on 4th Street.

. Furan may be used in place of Tufchem on the pipe joints, if

desired by Alberici. There will be no additional cost.

Lichtenheld to issue final updated drawing for this jumper
showing all cleanouts, etc.

- Procedures for tying into manholes 4C and 33B are being

written. Petterson, Lichtenheld and Nelson.

Lichtenheld studying plug options and ways to pump the

excess flow during heavy rainstorms.

Dept. 245

a.

Removal of 4" water line is proving difficult due to
existing shutoff valves which have failed. Excavation of
the trench for the culvert pipe will begin as soon as this
line is removed.

WeK 4084557
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b. The 16" water line has been removed,

c. It has been possible to remove track #3 to allow the culvert
installation since track #8 ezst of ACL is being
reinstalled. Track #4 has also been removed.

d. A CFO has been issued covering the culvert pipe installation
work.

S. ACL Shutdown

a. Procedures for tie-in to existing manholes 1-JJ and 1-D-1
are in progress. Petterson to obtain elevation information
and Lichtenheld will complete.

b. A CFO has been issued to cover this 15" section of VCP.

6. VCP Joints
a. Discussions were held over the amount of curing time
3 required prior to hydro testing. Lichtenheld and Nelson to
review the subject.

b. Alberici to furnish for approval a procedure for repairing
the L-35 lateral pipes. The gap between the pipes needs to
be addressed in this procedure.

c. Since the -hot summer temperatures which caused the exotherm
problems should be gone, it will be acceptable to go back to
a 2-pass joint installation procedure.

. 7. Miscellaneous

a. Quick met with Laidlaw on 10/3/85 to discuss dirt removal.
If all conditions are satisfied with the state, it may be
possible to get rid of some dirt,

b. Alberici to check to insure that Dickey will send the hydro
certificates for the VCP.

c. Procedures for manholes 1-DD and 2-CC have been issued for

review. Nelson has completed review. Lichtenheld will
review now prior to issue.
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d. »Aiberici has ordered materials for fluming manhole 2-CC. A
CFO neecés to be issued. A review of Alberici's estimate
will pe made by Martini and Ferrario.

e. Petter:zon is working with Lowry to insure that Alberici will
have suificient electrical power for heaters, etc.

f. Lichtenheld reviewing 3 options to resolve the manhole 2-FF
situation. Petterson to furnish invert information.

g. The acceptable repair method for the hairline crack in
manhole l1-EE is pressure injection of epoxy. Alberici is
assembling data on this method for review by Lichtenheld and
Nelson.

h. Crain to furnish information on the electrical power supply
to the sample house by 10/11/85.

i. Alberici commented that only a couple of days would be
required to drive the piling between the culvert pipe north
of dept. 245 and manhole 3-BB. This would mean minimal
interruption to the department when this work was done.

j. - Beckerle mentioned that on October 4 a year ago Alberici
moved onto the site to start the sewer project.

The next progress meeting will be held on Thursday, October 10 at
9:30 a.m. at the construction trailers. All Monsanto personnel are
to meet prior to this meeting at 9 a.m.

rdon Grundmann

~ 21782
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